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ABSTRAK 
 

Anselmus Nggaro : Analisis Produktivitas Tenaga Kerja Pada 
Pekerjaan Tembok Penahan Tanah Di Desa Wolomage Kecamatan 
Detusoko Kabupaten Ende.Skripsi, Program Studi Teknik Sipl, fakultas 
Teknik,Universitas Flores Ende 2022 
 

Perkembangan dalam bidang konstruksi di Indonesia juga diimbangi 
dengan adanya tenaga kerja yang melimpah. Namun jumlah pekerja 
terlatih yang tersedia terbatas jumlahnya Perkembangan dalam bidang 
konstruksi di Indonesia juga diimbangi dengan adanya tenaga kerja yang 
melimpah. Namun jumlah pekerja terlatih yang tersedia terbatas 
jumlahnya 

Tujuan penelitian yang dilakukan adalah Mengetahui tingkat 
produktivitas mandor dengan kelompok tenaga kerjanya pada pekerjaan 
struktur pasangan batu pekerjaan tembok penahan tanah di Desa 
Wolomage Kecamatan Detusoko Kabupaten Ende danMengetahui faktor-
faktor apa saja yang mempengaruhi dan yang paling berpengaruh 
terhadap produktivitas tenaga kerja pada pekerjaan proyek pekerjaan 
tembok penahan tanah di Desa Wolomage Kecamatan Detusoko 
Kabupaten Ende 

Jenis penelitian yang dilakukan adalah survei langsung di lapangan 
yang bertujuan untuk mengetahui nilai produktivitas setiap kelompok 
tukang dan perbandingan hasil produktivitas pekerjaan pemasangan batu 
pada Proyek Pembangunan Tembok Penahan Tanah Di Desa Wolomage 
Kecamatan Detusoko Kabupaten Ende. 

Survey dan pengamatan secara langsung yang dilakukan pada 
Proyek Pembangunan Tembok Penahan Tanah dimulai pada tanggal 11 
Juli tahun 2022 dan selesai pada tanggal 14 Juli tahun 2022. Pada awal 
penelitian dilakukan, pekerjaan pada proyek telah pada tahap finishing. 
Tenaga kerja dalam pembangunan proyek ini secara umum berasal atau 
berdomisili di Desa Wolomage Kecamatan Detusoko Kabupaten Ende. 

Dari hasil analisis data yang dilakukan pada penelitian ini diperoleh 
nilai produktivitas rata-rata tenaga kerja adalah masing masing sebesar 
98,055 m2/hari untuk kepala tukang, 33,528 m2/hari untuk tenaga kerja, 
dan 26,861 m2/hari untuk pembantu tukang. Untuk hasil koefisien tenaga 
kerja tiap m2 plesteran yaitu masing-masing sebesar 0,514 OH untuk 
kepala tukang, 0,518 OH untuk tenaga kerja dan 1,245 OH untuk 
pembantu tukang 

 
 

Kata kunci : Analisis, Produktivitas, Perbandingan, Penahan Tanah 
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ABSTRACT 
 
Anselmus Nggaro: Analysis of Labor Productivity on Retaining Wall 
Works in Wolomage Village, Detusoko District, Ende Regency. 
Thesis, Civil Engineering Study Program, Faculty of Engineering, 
University of Flores Ende 2022 
 

The development of the construction sector in Indonesia is also 
balanced with the presence of an abundant workforce. However, the 
number of trained workers available is limited. The development of the 
construction sector in Indonesia is also balanced with the presence of an 
abundant workforce. However, the number of trained workers available is 
limited  

The purpose of this study was to determine the productivity level of 
the foreman and his group of workers on the masonry structure of 
retaining walls in Wolomage Village, Detusoko District, Ende Regency and 
to find out what factors influence and most influence labor productivity on 
the wall work project. . retaining soil in Wolomage Village, Detusoko 
District, Ende. Area 

The type of research carried out is a direct survey to the field which 
aims to determine the productivity value of each group of craftsmen and 
the comparison of the productivity results of masonry work on the 
Retaining Wall Construction Project in Wolomage Village, Detusoko 
District, Ende Regency. 

Surveys and direct observations were carried out on the Retaining 
Wall Construction Project starting on July 11, 2022 and finishing on July 
14, 2022. At the beginning of the research, project work was in the 
finishing stage. The workforce in the construction of this project generally 
originates or is domiciled in Wolomage Village, Detusoko District, Ende 
Regency. 

From the results of data analysis carried out in this study, the 
average productivity value of the workforce was 98,055 m2/day for the 
chief handyman, 33,528 m2/day for the labor, and 26,861 m2/day for the 
assistant handyman. For the results of the coefficient of labor per m2 of 
plastering, each is 0.514 OH for the head handyman, 0.518 OH for labor 
and 1.245 OH for assistants. 
 
 
Keywords: Analysis, Productivity, Comparison, Soil Retaining 
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