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ABSTRAK 

Gerald Dikson Lekatompessy, 2019310630, Analisis Indeks Satuan 
Pekerjaan Dilapangan Pada Proyek Pembangunan Ruang Praktek 
Siswa (Rps) Teknik Instalasi Tenaga Listirk (Titl) Smk St Vincentius 
Ndona (Pembimbing I Yohanes Meo,S.T.,M.T dan Pembimbing II 
Marselinus Y. Nisanson,S.T.,M.T.,IPM) 

Analisa biaya yang digunakan pada proyek konstruksi mengacu pada 
indeks SNI 2010 yang menunjukan rata-rata produktifitas tenaga kerja. 
akan tetapi, produktifitas tenaga kerja berbeda-beda tergantung 
pengalaman kerja, budaya, dan daerah asal. Produktifitas pekerja di 
tetapkan dalam bentuk indeks satuan orang hari (man hour). besarnya 
indeks satuan, menentukan nilai dari besarnya biaya yang akan diterima 
pekerja dalam satu hari untuk satu pekerjaan. Penelitian ini bertujuan 
mengetahui indeks satuan pekerjaan di lapangan untuk pekerjaan pondasi, 
pasangan dinding, dan beton dengan  metode analisis deskriptif kuantitatif. 
Data penelitian ini meliputi data jumlah tenaga kerja, lama waktu kerja, dan 
volume pekerjaan. 
Hasil analisis menunjukan rata-rata nilai indeks pekerjaan urugan pasir 
untuk pekerja; tukang; kepala tukang, dan mandor sebesar 0,597; 0,116; 
0,039; 0,048. Pekerjaan pemasangan batu kosong indeks untuk pekerja; 
tukang; kepala tukang; mandor sebesar 1,409; 0,239; 0,054; 0,103. 
Pekerjaan pemasangan batu kali indeks untuk pekerja; tukang; kepala 
tukang; mandor sebesar 1,132; 0,167; 0,046; 0,065. Pekerjaan pasangan 
bata indeks untuk pekerja; tukang; kepala tukang; mandor sebesar 0,869; 
0,104; 0,017; 0,015. Pekerjaan plesteran indeks untuk pekerja; tukang; 
kepala tukang; mandor sebesar 0,129; 0,018; 0,018; 0,018. Pekerjaan 
acian indeks untuk pekerja; tukang; kepala tukang; mandor sebesar 0,613; 
0,255; 0,018; 0,017. Pekerjaan begisting indeks untuk pekerja; tukang; 
kepala tukang; mandor sebesar 0,336; 0,305; 0,070; 0,129. Pekerjaan 
tulangan indeks untuk pekerja; tukang; kepala tukang; mandor sebesar 
2,000; 0,444; 0,068; 0,128. Pekerjaan beton indeks untuk pekerja; tukang; 
kepala tukang; mandor sebesar 1,012; 0,332; 0,067; 0,106. Dari hasil 
analisis ternyata nilai indeks di lapangan cenderung lebih kecil 
dibandingkan indeks pada SNI. 

 

Kata kunci: Indeks Satuan Kerja, Produktivitas, Upah, tenaga kerja 
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ABSTRACT 

Gerald Dikson Lekatompessy, 2019310630, Analysis of Work Unit 
Index in the Field on the Student Practice Room Construction Project 
(Rps) Electric Power Installation Engineering (Titl) St Vincentius 
Ndona Vocational School (supervisor  I Yohanes Meo And Supervisor 
II Marselinus Y. Nisanson),S.T.,M.T.,IPM 

Cost analysis used in construction projects refers to the 2010 SNI index 

which shows the average labor productivity. However, labor productivity 

varies depending on work experience, culture and region of origin. Worker 

productivity is determined in the form of a person-day unit index (man 

hour). The size of the unit index determines the value of the costs that 

workers will receive in one day for one job. This research aims to 

determine the work unit index in the field for foundation, wall masonry and 

concrete work using quantitative descriptive analysis methods. This 

research data includes data on the number of workers, length of time 

worked, and volume of work. 

The results of the analysis show the average value of the sand filling work 

index for workers; craftsman; head craftsman and foreman of 0.597; 0.116; 

0.039; 0.048. Index blank stone installation work for workers; craftsman; 

foreman; foreman of 1,409; 0.239; 0.054; 0.103. Index river stone 

installation work for workers; craftsman; foreman; foreman of 1,132; 0.167; 

0.046; 0.065. Index masonry work for workers; craftsman; foreman; 

foreman of 0.869; 0.104; 0.017; 0.015. Index plastering work for workers; 

craftsman; foreman; foreman of 0.129; 0.018; 0.018; 0.018. Job indexing 

for workers; craftsman; foreman; foreman of 0.613; 0.255; 0.018; 0.017. 

Formwork index work for workers; craftsman; foreman; foreman of 0.336; 

0.305; 0.070; 0.129. Reinforcing work index for workers; craftsman; 

foreman; foreman of 2,000; 0.444; 0.068; 0.128. Concrete work index for 

workers; craftsman; foreman; foreman of 1,012; 0.332; 0.067; 0.106. From 

the analysis results, it turns out that the index value in the field tends to be 

smaller than the index on SNI. 

 

Keywords: Work Unit Index, Productivity, Wages, Labor 
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